

[illegible][illegible]

Project Name	Phase	Phase 1: Planning (Jan - Mar)			Phase 2: Development (Apr - Jun)			Phase 3: Testing (Jul - Sep)			Status
		Task ID	Task Name	Progress (%)	Task ID	Task Name	Progress (%)	Task ID	Task Name	Progress (%)	
Project A	Phase 1	PA101	Requirement Gathering	100%	PA201	UI Design	80%	PA301	Unit Testing	50%	On Track
		PA102	System Architecture	100%	PA202	Backend Development	60%	PA302	Integration Testing	30%	
		PA103	Database Design	100%	PA203	Frontend Development	90%	PA303	Performance Testing	20%	
Project B	Phase 1	PB101	Requirement Gathering	90%	PB201	UI Design	70%	PB301	Unit Testing	40%	Minor Delay
		PB102	System Architecture	100%	PB202	Backend Development	50%	PB302	Integration Testing	20%	
		PB103	Database Design	100%	PB203	Frontend Development	80%	PB303	Performance Testing	10%	
Project C	Phase 1	PC101	Requirement Gathering	100%	PC201	UI Design	90%	PC301	Unit Testing	60%	Ahead of Schedule
		PC102	System Architecture	100%	PC202	Backend Development	80%	PC302	Integration Testing	40%	
		PC103	Database Design	100%	PC203	Frontend Development	95%	PC303	Performance Testing	30%	
Project D	Phase 1	PD101	Requirement Gathering	80%	PD201	UI Design	60%	PD301	Unit Testing	30%	At Risk
		PD102	System Architecture	100%	PD202	Backend Development	40%	PD302	Integration Testing	10%	
		PD103	Database Design	100%	PD203	Frontend Development	70%	PD303	Performance Testing	5%	
Project E	Phase 1	PE101	Requirement Gathering	100%	PE201	UI Design	100%	PE301	Unit Testing	70%	On Track
		PE102	System Architecture	100%	PE202	Backend Development	90%	PE302	Integration Testing	50%	
		PE103	Database Design	100%	PE203	Frontend Development	100%	PE303	Performance Testing	40%	
Project F	Phase 1	PF101	Requirement Gathering	95%	PF201	UI Design	85%	PF301	Unit Testing	55%	On Track
		PF102	System Architecture	100%	PF202	Backend Development	75%	PF302	Integration Testing	35%	
		PF103	Database Design	100%	PF203	Frontend Development	90%	PF303	Performance Testing	25%	
Project G	Phase 1	PG101	Requirement Gathering	100%	PG201	UI Design	95%	PG301	Unit Testing	65%	On Track
		PG102	System Architecture	100%	PG202	Backend Development	85%	PG302	Integration Testing	45%	
		PG103	Database Design	100%	PG203	Frontend Development	98%	PG303	Performance Testing	35%	
Project H	Phase 1	PH101	Requirement Gathering	85%	PH201	UI Design	75%	PH301	Unit Testing	45%	Minor Delay
		PH102	System Architecture	100%	PH202	Backend Development	55%	PH302	Integration Testing	25%	
		PH103	Database Design	100%	PH203	Frontend Development	85%	PH303	Performance Testing	15%	

Beschreibung: Stapelrahmen		2 mal Summe der Punkte		306,2 > 1076,0
Beschreibung: Polystyrolrahmen				
Der Rahmen der Anzahl besteht aus 4. Materialien aus Kunststoff (der Polystyrolrahmen) und Messen der Polystyrolrahmen zusammen				
		Länge		
		TYP		
		Jahr		
LEISTE	Art	LEISTE	TYP	Jahr
		Länge		27,0
		Jahr		27,0
POLYSTYROL	100 x 6	100 x 6	0001-0001	27,0
			0002-0002	27,0
			0003-0003	27,0
			0004-0004	27,0
			0005-0005	27,0
			0006-0006	27,0
POLYSTYROL	100 x 6	100 x 6	0007-0007	27,0
			0008-0008	27,0
			0009-0009	27,0
			0010-0010	27,0
			0011-0011	27,0
			0012-0012	27,0

